

Government of the Peoples Republic of Bangladesh
Office of the Principal

Graphic Arts Institute

Satmasjid Road , Mohammadpur, Dhaka-1207

Phone:02-58151777, email: principal.graphic@gmail.com

ANNUAL PROCUREMENT PLAN (2024-25)

Ministry/Division :	Ministry of Education	
Agency :	Directorate of Technical Education	
Procuring Entity Name & Code :	Engr. Md. Rezaul Karim	160-02-06-132581
Project/ Programme Name & Code:		

Budget: Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Comment
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GAI/REV /2024-25 GD-01	Supply of Engineering & Others Equipment	single lot	01	OTM E-gp	DG, DTE	Revenue	16.20	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25 /GD-02	Supply of Raw Materials and spears part	single lot	01	OTM E-gp	DG, DTE	Revenue	19.50	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-	
								Planned Days	-	0	14	14	7	7	28	30	100	
								Actual Dates	-	-	-	-	-	-	-	-	-	-

Checked & Verified

মোঃ মাহমুদুল হকমান

সহকারী পরিচালক-১

(প্রশাসন ও হিসাব)

কারিগরি শিক্ষা অধিদপ্তর, ঢাকা

Engr. Md. Rezaul Karim
Principal (In-Charge)
Graphic Arts Institute

25/11/25

25/11/25

25/11/25

GAI/REV /2024-25	Supply of Furniture	single Lot	01	OTM E-gp	DG, DTE	Revenue	5.00	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Supply of office Equipment	single Lot	01	OTM E-gp	DG, DTE	Revenue	2.00	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-04								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Supply of Cleanliness Material	single Lot	01	OTM E-gp	DG, DTE	Revenue	1.50	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-05								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Supply of sports equipment	single Lot	01	OTM E-gp	DG, DTE	Revenue	1.50	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-06								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Supply of Clothing	single Lot	01	OTM E-gp	DG, DTE	Revenue	1.00	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-07								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Supply of Computer Equipment	single Lot	01	OTM E-gp	DG, DTE	Revenue	2.00	Planned Dates	-	01/08/24	14/08/24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-08								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-

Checked & Verified

Md. Rezaul Karim
 মোঃ হাবিবুল হক
 সহকারী পরিচালক-১
 (প্রশাসন ও হিসাব)
 কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

Engr. Md. Rezaul Karim
 Principal (In-Charge)
 Technical Institute

GAI/REV /2024-25	Supply of Other Manihari	single Lot	01	OTM E-gp	DG, DTE	Reve nue	2.00	Planned Dates	-	01/08/24	14/08/ 24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-09								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Supply of Education Goods	single Lot	01	OTM E-gp	DG, DTE	Reve nue	1.96	Planned Dates	-	01/08/24	14/08/ 24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-10								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Supply of Books and Periodicals	single Lot	01	OTM E-gp	DG, DTE	Reve nue	1.00	Planned Dates	-	01/08/24	14/08/ 24	28/08/24	05/09/24	12/09/24	10/10/24	10/12/24	-
GD-11								Planned Days	-	0	14	14	7	7	28	30	100
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Repair of Residential Building	single Lot	01	RFQ	DG, DTE	Reve nue	1.50	Planned Dates	-	-	-	-	-	-	-	-	-
RDQ-01								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GAI/REV /2024-25	Repair of Other Buildings and Structures	single Lot	01	RFQ	DG, DTE	Reve nue	1.50	Planned Dates	-	-	-	-	-	-	-	-	-
RFQ-02								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
Total Value of Procurement						56.66	In word: Fifty six lakh sixty six thousand only.										

Checked
&
Verified

Md. Ali Hossain
Chief Instructor (Tech/Printing)
BCS Technical Education
Graphic Arts Institute
Satmasjid Road, Dhaka-1207

মোঃ মোকাম্মিল ইসলাম
চিফ ইনস্ট্রাক্টর (টেক/প্রিন্টিং)
বিসিএস কারিগরি শিক্ষা
গ্রাফিক আর্টস ইনস্টিটিউট
সাতমসজিদ রোড, ঢাকা-১২০৭।

Engr. Md. Rezaul Karim
Principal (In-Charge)
Graphic Arts Institute